


# ***GDE Status***




**Barry Barish**  
*4-Feb-07*



# Confidentiality Issue

- No restrictions in the presentations at ACFA / GDE Beijing, but .....
- RDR and Costing will not be officially released to public until presented to ICFA/ILCSC - Thursday
  - **Joint meeting of ICFA/ILCSC followed by press release and press conference**
  - **Therefore, presentations at ACFA/ILCSC will be posted on Indico site, but only available by password until Thursday.**
  - **Password = dontaskmax**
- **Please defer communications outside and to the press until Thursday.**

# GDE Began at Snowmass Aug 05



*2005 International Linear Collider Physics and Detector Workshop  
and Second ILC Accelerator Workshop  
Snowmass, Colorado, August 14-27, 2005*



# The GDE Plan and Schedule

2005



2006

2007

2008

2009


2010



Global Design Effort




# Snowmass to a Baseline



**BCD Executive Committee:**  
Barish  
Dugan, Foster, Takasaki  
Raubenheimer, Yokoya, Walker

**Frascati  
GDE  
meeting**


## Baseline Configuration -- Dec 2006



**Documented in Baseline Configuration Document**




# Baseline to a RDR





# GDE -- RDR Organization







# RDR Management Board

- To carry out the RDR, we found we needed a stronger direct management.
- We created the RDR Management Group
  - Director
  - Executive Committee
  - Cost Engineers
  - Integration Scientist
- Met weekly to coordinate, review and guide the process and direct the writing the RDR (with RDR editors)
- Chair: Nick Walker





# ILCSC Parameters Report

- $E_{\text{cm}}$  adjustable from 200 – 500 GeV
  - Luminosity  $\rightarrow \int L dt = 500 \text{ fb}^{-1}$  in 4 years
  - Ability to scan between 200 and 500 GeV
  - Energy stability and precision below 0.1%
  - Electron polarization of at least 80%
  - The machine must be upgradeable to 1 TeV
- This report has served as our “requirements” document
  - This group was reconvened to update and clarify
  - Reconvened in Sept 06 and reported in Valencia Nov 06



# Parameters Report Revisited

- **The ILCSC Parameters Group has given updated selected clarification on accelerator requirements, based on achieving ILC science goals:**
  - **Removing safety margins in the energy reach is acceptable but should be recoverable without extra construction. The max luminosity is not needed at the top energy (500 GeV), however .....**
  - **The interaction region (IR) should allow for two experiments ..... the two experiments could share a common IR, provided that the detector changeover can be accomplished in approximately 1 week.**



# RDR Cost Estimating

- “Value” Costing System: International costing for International Project
  - Provides basic agreed to “value” costs
  - Provides estimate of “explicit” labor (man-hr)]
- Based on a call for world-wide tender:  
lowest reasonable price for required quality
- Classes of items in cost estimate:
  - Site-Specific: separate estimate for each sample site
  - Conventional: global capability (single world est.)
  - High Tech: cavities, cryomodules (regional estimates)



# Vancouver Cost Data

System description	July 18, 2006 - Cost Estimates received for								Regional		
	common	e-	e+	DR	RTML	ML	BDS	Exp	Am	Asia	Eur
e- Source		√									
e+ Source			√								
DR				√							
RTML					√						
Main Linac											
BDS							√				
Com, Op, Reliab											
Control System	√	√	√	√	√	√	√				
Cryogenics		√	√	√ *	√	√	√ *				
Convent. Facilities	√	√	√	√	√	√	√ *	√	√	√	√
Installation	√	√	√	√	√	√	√				
Instrumentation	√	√	√	√	√	√	√				
Cavities				√					√		√
Cryomodules		√	√		√	√			√	√	√
RF	√	√	√	√	√	√			√	√	√
Magnets & PS				√ *			√ *				
Dumps & Collim		√	√	√	√		√				
Vacuum		√	√	√	√	√	√				
Accel Phys											

√ = complete, √ \* = almost complete, missing something minor



# Cost Roll-ups

## Area Systems

### Technical Systems

Vacuum systems

Magnet systems

Cryomodule

Cavity Package

RF Power

Instrumentation

Dumps and Collimators

Accelerator Physics

### Global Systems

Commissioning, Operations & Reliability

Control System

Cryogenics

e-  
source

e+  
source

damping  
rings

RTML

main  
linac

BDS






# Cost-Driven Design Changes

Area		RDR MB	CCR	CCB	approx. Δ\$
BDS	2´14mr IRs	supported	14	YES	~170 M\$
	Single IR with push-pull detector	supported	23	YES	~200 M\$
	Removal of 2nd muon wall	supported	16	YES	~40 M\$
ML	Removal of service tunnel	<b>rejected</b>			~150 M\$
	RF unit modifications (24 ® 26 cav/klys)	supported	20	YES	~50 M\$
	Reduced static cryo overhead	supported			~150 M\$
	Removal linac RF overhead	supported			~20 M\$
	Adoption of Marx modulator (alternate)	<b>rejected</b>			~180 M\$
RTML	Single-stage bunch compressor	<b>rejected</b>			~80 M\$
	Miscellaneous cost reduction modifications	supported	19	YES	~150 M\$
Sources	Conventional e+ source	<b>rejected</b>			<100M\$
	Single e+ target	supported	<i>in prep</i>		~30 M\$
	e- source common pre-accelerator	supported	22	YES	~50 M\$
DR	Single e+ ring	supported	15	YES	~160 M\$
	Reduced RF in DR (6 ® 9mm $\sigma_z$ )	supported	<i>in prep</i>		~40 M\$
	DR consolidated lattice (CFS)	supported	<i>in prep</i>		~50 M\$
General	Central injector complex	supported	18(19)	YES	~180 M\$



# Evolving Design → Cost Reductions



**Some possible cost reductions (e.g. single tunnel, half RF, value engineering) deferred to the engineering phase**





# RDR Design & “Value” Costs

The reference design was “frozen” as of 1-Dec-06 for the purpose of producing the RDR, including costs.

It is important to recognize this is a snapshot and the design will continue to evolve, due to results of the R&D, accelerator studies and value engineering

The value costs have already been reviewed twice

- 3 day “internal review” in Dec
- ILCSC MAC review in Jan

## Summary RDR “Value” Costs

**Total Value Cost (FY07)**  
**\$4.87B Shared**

**+**


**\$1.78B Site Specific**

**+**

**13.0K person-years**  
 (“explicit” labor = 22.2 M person-  
hrs @ 1,700 hrs/yr)




# ILC Value – by Area Systems





# Explicit Manpower


13 K person-yrs = 22 M person-hrs



**“management” includes overhead**



# Value Funding Profile



**We are not using integrated cost/schedule tools yet; but it appears feasible to develop a realistic funding profile**



# How Good is our Cost Estimate?

- Methodology (value costing) is a practical way of developing agreed to “international” costing.
  - **Strength: Good scheme for evaluating value of work packages to divide the project internationally**
  - **Weakness: Difficult to sort out real regional difference from differences due to different specifications, etc**
- We have spent ½ year, developing methodology, good WBS dictionary, technical requirements and costing data requested. We spent another ½ year doing cost vetting and cost / performance optimization. **VERY COMPLETE COST ANALYSIS FOR THIS STAGE IN THE DESIGN**



# Sanity Checks

## Comparison with TESLA costs


	TESLA TDR / M€	Scaled TESLA TDR / M\$	ILC RDR / M\$	Difference / M\$
<b>Total Cost</b>	<b>3136</b>	<b>5018</b>	<b>~6500</b>	<b>~1500</b>
Civil Facilities	676	1082	2437	1355
Underground Buildings	383	613	1070	457
Surface Buildings	44	70	168	98
Consultant Engineering	10	16	160	144
Power Distribution	34	54	275	221
Water Cooling	70	112	374	262
Cryogenic System	162	260	567	307
Cryo Plant*	12 x 11	12 x 17	10 x 34.3	139

\*TESLA: 6 x 4.3 kW @ 2 K

ILC: 10 x 3.5 kW @ 2 K

XFEL: 2.45 kW @ 2 K; 34.35 M€ for Cryogenic System

The difference is primarily in conventional facilities



- Three RF/cable penetrations every rf unit
- Safety crossovers every 500 m
- 34 kV power distribution



# Cost Driver – Conventional Facilities

72.5 km tunnels ~ 100-150 meters underground

13 major shafts  $\geq$  9 meter diameter

443 K cu. m. underground excavation: caverns,  
alcoves, halls


92 surface “buildings”, 52.7 K sq. meters = 567  
K sq-ft total





# Main Linac Tunnels

- Design based on two 4.5m tunnels
  - Active components in service tunnel for access
  - Includes return lines for BC and sources
  - Sized to allow for passage during installation
  - Personnel cross-over every 500 meters






# Conventional Facilities

## Regional Comparisons :

Quote 2007\$ – Escalate 2006\$ by 10.6% U.S (Turner); 2-3 % other regions

ASIA	TOTAL COST=	\$2,247,562	CIVIL ONLY=	\$1,377,765	Yen to US \$	0.0085714
AMERICA	TOTAL COST=	\$2,540,439	CIVIL ONLY=	\$1,648,052	Euro to US \$	1.2
EUROPE	TOTAL COST=	\$2,493,066	CIVIL ONLY=	\$1,608,407	Euro to Yen	140
					US to Yen	116.7





# How Good is our Cost Estimate?

- Cost Estimate is ~ 30% level over the RDR concept. However, there are some important limitations:
  - **The estimate is for a concept or reference design, not an engineering design.**
  - **The design will evolve, giving concerns of future cost growth. We believe this can be compensated for by deferred potential gains from value engineering**
  - **Major Cost Drivers: Conventional facilities need actual site(s) for better estimates (e.g. safety, one tunnel, shallow sites, etc)**
  - **Major Cost Drivers: Main Linac limited because of proprietary information, regional differences, gradient, uncertainties regarding quantity discounts, etc**
- Risk analysis will be undertaken following this meeting



# Cost Driver - The Main Linac


Subdivision	Length (m)	Number
Cavities (9 cells + ends)	1.326	14,560
Cryomodule (9 cavities or 8 cavities + quad)	12.652	1,680
RF unit (3 cryomodules)	37.956	560
Cryo-string of 4 RF units (3 RF units)	154.3 (116.4)	71 (6)
Cryogenic unit with 10 to 16 strings	1,546 to 2,472	10
Electron (positron) linac	10,917 (10,770)	1 (1)

- Costs have been estimated regionally and can be compared.
  - **Understanding differences require detail comparisons – industrial experience, differences in design or technical specifications, labor rates, assumptions regarding quantity discounts, etc.**



# Main Linac Gradient Choice

- Balance between cost per unit length of linac, the available technology, and the cryogenic costs
- Optimum is fairly flat and depends on details of technology
- Current cavities have optimum around 25 MV/m



	Cavity type	Qualified gradient MV/m	Operational gradient MV/m	Length Km	Energy GeV
initial	TESLA	35	31.5	10.6	250
upgrade	LL	40	36.0	+9.3	500




# Cost Impact of Lower Gradient

- We have given high priority to S0 Cavity R&D program to demonstrate baseline 31.5 MV/m
- Cost impact of running the ILC linacs with a range of gradients (22-34 MV/m with an average of 28 MV/m)
  - **assumes the power to the cavities is adjustable (one time only)**
- The Main Linac cost increases by 11.1% and the ILC cost increases by 6.7% assuming Main Linacs are 60% of the ILC cost.

From Chris Adolphsen




**TESLA cryomodule**



**4<sup>th</sup> generation  
prototype ILC  
cryomodule**




# American vs European Estimate







# Cost of High Level RF by Region






# 2<sup>nd</sup> Milestone – ILC Reference Design

- 11km SC linacs operating at 31.5 MV/m for 500 GeV
- Centralized injector
  - Circular damping rings for electrons and positrons
  - Undulator-based positron source
- Single IR with 14 mrad crossing angle
- Dual tunnel configuration for safety and availability

~31 Km





# How Good is the RDR Concept?

- The design has been carried out by Area Systems that have been built up into an overall design.
  - **We have advanced in integrating that design and even in being able to evaluate proposed changes that cross several area systems (e.g. central injector – E Paterson)**
  - **A more integrated design approach is envisioned for the engineering design stage.**
- Technical system designs still immature, resulting in lack of detailed specifications, requirements and value engineering has been deferred



# Design Parameters

Center-of-mass energy	500 GeV
Peak luminosity	$2 \times 10^{34} \text{ cm}^{-2}\text{s}^{-1}$
Availability	75%
Repetition rate	5 Hz
Duty cycle	0.005%
Main linacs	
Average accelerating gradient in cavities	31.5 MV/m
Length of each main linac	11 km
Beam pulse length	1 ms
Average beam current in pulse	9.0 mA
Damping rings	
Beam energy	5 GeV
Circumference	6.7 km
Length of beam delivery section (2 beams)	4.5 km
Total site length	31 km
Total site power consumption	230 MW
Total installed power	$\sim 300 \text{ MW}$






# Design Challenges - *Availability*

- ILC is has about 10x the number of operating units compared to previous accelerators with similar availability goal (~ 85%)
- This will require significant improvements in:
  - **Failure rates on component and sub-systems - magnets, PS, kickers, etc**
  - **Redundancy – power, particle sources, etc**
  - **Access for maintenance and servicing – double tunnel concept**
- The availability issue will need much attention during engineering design phase.




# Design Challenges – *Damping Rings*



The damping rings have more accelerator physics than the rest of the collider


Requires Fast Kicker 5 nsec rise and 30 nsec fall time





# Electron Cloud in Damping Rings

ILC OCS DR 6km, ARC BEND,  $N_p=2e10$  and  $bs=6ns$ ,  $SEY=1.4$



**Electron cloud buildup in an arc bend of the 6.7 km ring and suppression effect of clearing electrodes biased at the indicated voltages.**

**Simulations show ~ 100 V is sufficient to suppress the average (and central) cloud density by two orders of magnitude. NEEDS EXPERIMENTAL DEMONSTRATION**



# Summary & Final Remarks

- We are releasing a “draft” Reference Design Report to ICFA/ILCSC on Thursday
  - **The reference design presents a complete (but not engineered design) that can achieve the physics design parameters with acceptable risk.**
  - **Vetted and cost / performance optimized “value costing” has been obtained yielding the scope of the project, identified areas needing R&D, industrial study and value engineering.**
- The Reference Design will provide an excellent basis and guidance for the undertaking an Engineering Design to bring us to construction readiness
- In Beijing, we will thoroughly expose the Reference Design, emphasize the R&D program, discuss plans for carrying out the Engineering Design to get to readiness for construction