

A1



Controls EDR Work

M. Votava
FNAL



Slide 1

A1

Administrator, 9/27/2007



Work package terminology overload

- **GDE work packages**
 - The R&D tasks that need to get done for the EDR
- **ART work packages**
 - US institutions requests to do the the work in the GDE work packages.
 - More general/vague than the GDE packages

Expressions of Interest (EOI)

- Sign up for GDE work packages
- Must list funding sources
- Solicit international participation (a few technical groups have done this already)



Plan of the plan

Next few weeks to determine how we really will get to our deliverables.

Will talk with regional experts to develop the plan at ICALEPCS since few are coming to the GDE meeting.

- Discuss the list of work packages and possible EOI for the regions.
- I'll be there noonish on Wednesday and will leave dinner time on Thursday. Schedule is completely wide open.

Need our WBS for the EDR by March

Will be relying on the ILC Controls WIKI for sharing information and progress

http://www.linearcollider.org/wiki/doku.php?id=ilc_controls:ilc_controls_home



- **We have breakouts on Tuesday and Wednesday**
 - Not many controls people here
 - Will have a static presentation to present to all other breakouts listing our work packages and asking for EOIs.
 - Seem to be happening on Wednesday morning
- **Manfred is working on getting all area team leaders together to talk about instrumentation.**
- **We have Tuesday morning and both afternoons free if people want to use the time**
 - ATCA discussion?