

## Schedule:

1) Delivery of thermal ASU until 12 of January. We need to have sufficient boards to equip at least one slab = 1 "heater" board + 8 boards with temperature probes.

2) 12.1.09 - 16.1.09 Interconnection of thermal boards.

- Maurice et al. at LAL

- Towards the end of the week Denis and Julien from Grenoble will pass at LAL in order to prepare the cooling tests

3) 19.1.09 - 23.2.09 Spare week to prepare the cooling tests

- I would like to reserve this week in case we need to manufacture additional supports for the cooling tests.

4) 26.1.09 - 30.1.09 Cooling tests with slabs

- Program and time needed to be defined

5) > 2.2.09 Integration of thermal slabs into alveolar structures and start of test program

6) 5.2.09 "Demonstrator Fest"

The assembly of the demonstrator is a opportunity to celebrate this first milestone. If you have the occasion to come to Paris we might organise a small diner together.

7) 19.2.09/20.2.09 Report on demonstrator studies at CALICE Meeting

8) 28.2.08 End of demonstrator studies and full speed towards the EUDET module.