



## CFS Notes from DESY AD&I Meeting

- *Area System Presentations Provided Some Valuable Insight into the Complexity and Progress on Criteria Development*
- *Preliminary Discussions Between CFS and Some of the Area Systems Points of Contact have been Completed at this Meeting*
- *Some Initial CFS Prioritizations are in Place*
- *Review of the Damping Ring (SW 2009 #5), Electron Source (SW 2009 #7), Positron Source (SW 2009 #3) and RTML (SW 2009 #6) will be the Focus of Initial CFS Efforts*
- *If a Range of Anticipated Optimal Accelerating Gradients can be Developed (SW 2009 #1) Could Also be Addressed*
- *In Addition, Efforts Within CFS will Include Continued Work in the Asian Region on the DRFS Scheme (SW 2009 #2b) and Review of Klystron Cluster Costs w/Respect to the Asian Sample Site*



## CFS Preliminary Meeting Schedule

- **The Following CFS Video/Webex Meeting and Topics have been Set Up with Area System Points-of-Contact**
  - **June 2 - CFS Internal Review of AD&I Meeting**
  - **June 9 - CFS and Damping Ring w/S. Guiducci**
  - **June 16 - No CFS Meeting Due to Travel**
  - **June 23 - No CFS Meeting Due to Travel**
  - **June 30 - CFS and Electron Source w/ A. Brachman**
  - **July 7 - CFS and Positron Source w/J. Clarke and N. Collomb**
  - **July 14 - CFS and RTML w/N. Solyak**
- **Information Exchange Between CFS and Area Systems will Begin Immediately After the AD&I Meeting**
- **Additional Direct Meetings with the Area Systems will be Arranged as Needed**
- **Most Direct CFS Reviews will be Completed First**
- **Efforts on More Complex Issues will Also Begin in Parallel with Those Stated Above to Begin the Collection of Criteria**