

Testbeam Planning 2011 - Introduction

Table published in DESY-PRC Report (also arXiv: 1003.1394 phys.ins-det, hep-ex)

Project	2010/1	2010/2	2011/1	2011/2	2012/1	2012/2
Phys. Prot. Si-W ECAL/DCHAL/TCMT	xx	xx	xx	-	-	-
Phys. Prot. W ECAL / W HCAL / TCMT		x	x	xx	xx	-
Tech. Prot. DHCAL	x	x	xx	xx	xx	xx
Tech. Prot. AHCAL	x	x	x	x	xx	xx
Tech. Prot. Si-W ECAL	-	x	x	xx	xx	xx
Phys. Prot. DECAL	x	x	x	x	x	x
Tech. Prot. Sc-W ECAL	-	-	-	-	-	x

- No Activity
- x Small Activity
- xx Large Scale Testbeam

- Large scale test 2011 with RPC DHCAL at FNAL
- Large Scale 2011/1 – 2012/2, SDHCAL WHCAL(+ECAL) at CERN (most likely)
Table does not take W-HCAL into account (also large scale TB)

CALICE needs several weeks/months steady occupation of beam line(s)

=> Common proposal

- CERN interrupts testbeams in 2012, FNAL at least at risk
- Need good coordination among ourselves, with other LC projects and facility managers (not only CERN).
- Beam test plans of LC community published in LCTW09 document PREL-LC-DET-2010-002