



# ***Conventional Facilities and Siting Global Group***

## ***CLOSING PLENARY***

J-L Baldy, A. Enomoto, V. Kuchler



## **CFS at LCWS 07**

- ***12 CFS Participants from all Three Regions***
- ***Parallel Sessions Focused on Both CFS EDR Planning and Specific Area and Technical System Issues***
- ***Dedicated Meeting with EDR Project Manager and Planning Group***

## Transition from RDR to EDR

- *A Full Investigation of a Cut and Cover Design Solution is Still Needed and will to be Completed in the Near Future*
- *Other Types of Shallow Construction Methods will be Investigated as well*
- *Iteration and Refinement of Design Criteria for Both Area and Technical Systems will Continue and Form the Basis for the CFS EDR Design and Value Engineering Effort*
- *While the Points of Contact with Area/Technical Systems were very Effective Through the RDR Development, a More Directed Process of Specific Internal and External CFS Reviews will be Utilized to Complete the Technical Criteria for the EDR*

## CFS EDR Planning (1)

- *The Issue of Site Selection Does Complicate the CFS EDR Planning Process*
- *Without a Selected Site, the EDR will Need to Proceed Using Three Sample Sites*
- *Awareness of Additionally Identified Candidate Sites will Also be a Part of the Site Selection Process*
- *The EDR Effort and the Site Selection Process will Necessarily Need to Proceed in Parallel*
- *A Review of All Regional Requirements for Project Planning was Completed in the CFS Parallel Sessions*

## CFS EDR Planning (2)

- *Regional Requirements Uniformly Indicate that it will be Difficult to Achieve the Stated Goal of a Site Selection in 2010 and an Start of Construction in 2012*
- *Progress on EDR and the Site Selection Effort will be Dependent on the Resources Provided in Each Region*
- *The Issue of System Integration will be an Important Part of the EDR Development and will Require Coordination Between Many of the Area/Technical and Global Systems*

## CFS EDR Planning (3)

- *A Preliminary WBS for CFS Work Packages has been Discussed and will be Fully Developed by the CFS Group*
- *Each Area System and Technical System will have a Specific WBS Heading*
- *Additional WBS Headings will be Identified for Specific CFS Issues*
- *Each Work Package will Identify a Scope, Requirement for Completion, Proposed Completion Date and Responsible CFS Person*

## Summary

- *The CFS Group is Ready to Begin the EDR Effort and the Preparation of the Site Selection Documentation*
- *The CFS Group will Renew its Efforts to Reinforce and Improve Coordination and Lines of Communication with Other Area and Technical Systems*
- *The Development of the EDR Concurrent with the Site Selection Documentation will be a Challenge that will Require Management and Coordination within the CFS Group*