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» Construction of the extended shield area for final focus system
can be done during the ATF beam operation.

» Partial construction beside the current EXT line in shutdown week
will release the work load for reconfiguration of the EXT line in
summer of 2008.

* ATF2 beam will come in October, 2008.



