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Main Task for the Commissioning TeamMain Task for the Commissioning Team
The main task of the commissioning team is 

to achieve the 35nm vertical beam size at ATF2 IP.to achieve the 35nm vertical beam size at ATF2 IP. 

- ATF2 beam commissioning team will be organized from April 2008.g g z f p

-The meeting will be held once a month.

The 1st meeting was held in ATF2 project meeting 
at Novosibirsk (2008 May).

- In the meeting, we discussed the commissioning plan and schedules.g g p

The 2nd meeting will be held in the ATF2 software mini-workshop 
at LAL (2008 June).

Di h i i d f f k- Discuss the organization and management of software tasks
- Discuss the detailed commissioning plan and schedules

F 3 d i ill di i h W bEXFrom 3rd meeting, we will discuss with WebEX.



Commissioning Team Members ( Tentative )
Institute Leader member contribution Study Item

KEK Toshiyuki Okugi

Shigeru Kuroda

Kiyoshi Kubo

Toshiyuki OkugiToshiyuki Okugi

Tokyo univ. Yoshio Kamiya Not yet dicided 2 for each year Shintake monitor

Tohotku univ. Tomoyuki Sanuki
Tomoyuki Sanuki 0.14 FET

Taiten Okamoto 0.56 FET

IHEP Jie Gao Sha Bai 2 for each year

LAL Philip Bambade

Philip Bambade 12 from 2008.10

Emittance tuning studiesYves Renier 11 from 2008.10

Filimon Gournaris 8 from 2008 11Filimon Gournaris 8 from 2008.11

LAPP Andrea Jeremie
Andrea Jeremie 2 weeks in 2008.10

Benoit Bolzon 6 - 12 from 2008.9

Deepa Angal-Kalinin 2 for each year 

Daresbury Deepa Angal-Kalinin James Jones 2 for each year 

Tony Scarfe 2-3months for 08-09

Oxford univ Philip Burrows

Javier Resta Lopez

FONTTony HartinOxford univ. Philip Burrows FONTTony Hartin

Students

SLAC
Mark Woodley

Glen White

RHUL, CERN, KNU … ?



Th li f b i i i k

S ft ti t ATF2 fi l f li ALL

The list of beam commissioning team tasks

Software preparation at ATF2 final focus line ALL

Beam deliver to the dump with small beam loss 
from November 2008from November 2008

- Commissioning of magnet PS                                        SLAC, KEK, …
- Commissioning of magnet mover and guarder             LAPP, SLAC, KEK, …
- Beam delivery to the dump                                            KEK, …y p ,
- Realize the good injection efficiency                             KEK, … 

Cavity BPM commissioning                                     RHUL, SLAC, KNL, KEK, …
f N b 2008from November 2008

Since BPM center and position sensitivity should be fixed by the beam information,
the beam commissioning group must communicate with cavity BPM group.



The list of beam commissioning team tasksThe list of beam commissioning team tasks
( continued .. )

Optics Modeling
from January 2009 ??

- Measurement of the quadrupole strength error KEK SLAC- Measurement of the quadrupole strength error                 KEK, SLAC, …
- Optics modeling of the extraction and ATF2 beamline     KEK, SLAC, …

Beam diagnostics at extraction line
from January 2009 ??

- Dispersion correction                                                          KEK, SLAC, …
- Coupling correction                                                            KEK, SLAC, …
- Emittance growth study from DR to EXT                            KEK, LAL, Daresbury SLAC, …

Beam size tuning at ATF2 final focus line                 All
from April 2009 ( when the Shintake monitor will be ready )??from April 2009 ( when the Shintake monitor will be ready )??

The final goal of the commissioning team.


