
Based on discussed monthly task plan:
        → identify task leader + support group for each task 
        → obtain from each task group work plans with
          timeline + estimated beam time requests

Obtain from each ATF2 participant willing to contribute 
to the commissioning his / her “antishift” schedule
         (i.e. beamtime periods when unavailable)

Construct initial beam schedule based on: 
        → monthly task plan (sequenced / parallel)
        → individual task plans
        → collaborators' availability
taking into account:
       → different levels of experience
   

Adjust final beam schedule after discussion with each contributor. 
Likely will need some iteration & negotiation & flexibility.  

 Proposed shift scheduling process
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