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The Goals? 
• Develop and construct precision calorimeter for future accelerators 

• Demonstrate suitability of DGEM layer as active element of DHCAL 

• Construction/testing of DGEM chamber/layers of various sizes – to 1m2. 

• Study of the response of double-GEM chambers to charged particles 

• Use of analog (kPiX) and digital (DCAL) readouts with GEM. 

• Debugging series of kPiX chips with SLAC. 

• Measurement of DGEM chamber/layer characteristics 

• Understanding of issues with chambers/layers (sparks, cross-talk,…) 

• Develop large GEM foils with CERN MPGD Workshop. 

• Develop design (frame/spacers/gas/HV…) for large chambers (~1m x 

33cm). 

• Establish operating conditions for large GEM/DHCAL chambers 
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GEM-based Digital Calorimeter Concept 

Use Double GEM layers to minimize gap size 

{ ~6.5mm 
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Fe55 Source Signal 
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GEM Integration with DCAL Chip 
Goal: Enable readout of GEM/DHCAL planes via DCAL as the ultimate readout 

electronics of a 1m3 stack  Chip has been battle tested!! 

• Use DCAL in high-gain mode to establish MIP signals. 

• Determined noise level for DCAL/GEM combination 

• Determined operating threshold(s) for DCAL 

• Determine efficiency/uniformity/multiplicity for GEM/DCAL 

• Understand issues of using DCAL readout system with 1m2 GEM/DHCAL planes in a 

test beam stack. 

PCI 

interface 

(Optical link) 

Data concentrator 

20cmx20cm

DCAL board 

*Many thanks to ANL colleagues! J. Repond, L. Xia, G. Drake, J. Schleroth, J. Smith (UTA student at ANL) and H. Weerts. 6 4/25/2012 GEM DHCAL Status, J. Yu 



Radioactive Source Run with Internal Trigger 
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Noisy channels masked out!  

Can you see what the object is?  
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Cosmic Rays with DCAL and Ext. Trg 
DCAL 1 

DCAL 2 
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10cmx10cm Cosmic Trigger 
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T-1010 Experiment Setup 

GEM6: Read out by 13bit KPiX designed for the ILC time line 

GEM7, GEM5, GEM4: Read out by 1bit DCAL chip by ANL and FNAL 

GIA: Medical image intensifier prototype with 12 bit ADC in-house readout 

Triggers formed off the motion table: 

1. 10x10 coincidences for guaranteed beam penetration through the detector array 

2. 2x3 coincidences arranged perpendicular to each other for 2x2 coverage in the center of the detector array 

3. Coincidence of 1*2: Guaranteed beam penetration with center 2x2 coverage (efficiency ~95% ) 

GEM7 GEM6 GEM5 GEM4 

10x10 

2x3 V 

10x10 

2x3 H 

GIA 

GEM7 GEM6 GEM5 GEM4 

10x10 

2x3 V 

10x10 

2x3 H 

GIA 
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GEM(T-1010) Test Beam Run Plans 
• Response run 

– Measure chamber responses 

• DCAL THRESHOLD SCAN 
– Measure efficiency vs threshold  

– Determine the optimal threshold for the three chambers 

• HV SCAN 
– Measure response, gain and efficiency vs HV 

• POSITION SCAN 
– Measure response, efficiency vs position and determine the 

uniformity of the chamber efficiencies  

• PION RESPONSE & PION SHOWER 
– Measure particle dependence of the chamber responses & test 

operation under multiple hit environment 

• NOISE: Run overnight everyday with random noise trigger  
measure noise rate per trigger per pad to 1% precision 
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GEM TB Run Schedule 
• 32 GeV Muons: first 3 days (8/3 – 8/5) 

– KPiX Resposne 

– DCAL Threshold scan 

• 120GeV Protons: 10 days (8/6 – 8/15) 
– KPiX and DCAL HV Scan 

– KPiX and DCAL Position Scan 

– KPiX Response and efficiency 

– DCAL Threshold vs efficiency 

– GIA Response and HV Scan 

• 32GeV Pions: 1 day (8/16) 
– KPiX, DCAL and GIA Response 

– GIA HV Scan 

– Pion shower caused by 8in steel bricks in front of the chamber array 

• Took over 7M beam events in total of 12.5 days out of 14 days 
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Particle: Muon 

High Voltage: 1950V 

Energy: 32 GeV 

Trigger: 10x10cm2 

 

Particle: Proton 

High Voltage: 1950V 

Energy: 120 GeV 

Trigger: 2x2cm2 

Particle: Pion 

High Voltage: 1950V 

Energy: 32 GeV 

Trigger: 2x2cm2 

GEM Response with KPiX 

Preliminary results 

Pressure corrected 
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Position scan/hit map 

All data pressure corrected 

Some data points need to be refit 
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HV Dependence and Gains (KPiX) 
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HV Dependence and Gain (KPiX) 

g=~11000 
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Nhits vs HV (KPiX) 

120GeV P 

2x2cm2 

0.5 fC 

120GeV P 

2x2cm2 

2 fC 

120GeV P 

2x2cm2 

5 fC 

4/25/2012 18 GEM DHCAL Status, J. Yu 



Efficiencies and Hit multiplicities (KPiX) 

Preliminary results, pressure corrected 

120GeV P 

2x2cm2 

120GeV P 

2x2cm2 
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Hit Map for Pions vs Pion Showers (KPiX) 

Hits above 5fC were counted and normalized to 1000 

Demonstrates the KPIX capability to take many hits simultaneously 
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Hit Count Distributions for Pions vs Pion Showers (KPiX) 

2fC threshold 

~98% (single cell) 

5fC threshold 

~97% (single cell) 

2fC threshold 5fC threshold 
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3 DCAL GEM Chamber Event Display 

Beam direction 

Total 60 triggers accumulated 

dcol0 

dcol2 
dcol1 

A single event w/ 3 coincidental hits 

dcol0 

dcol2 
dcol1 
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Hits from Pion Showers (DCAL)  
GEM 7- Upstream GEM4- Downstream 

•2 chamber and 3 chamber coincidence hits show minimal fraction of 
events with multiple particle hits per trigger 
•The efficiency obtained using chamber hit coincidences are not consi
stent with what we observe from charge distributions!  
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Base steel plate, t=2 
mm 
 

Readout Board 
320x500 mm2 

33cmx100cm DHCAL Unit Chamber Construction 
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1mm pad board 

2mm FE board 

1mm assister strong back 

2mm steel strong-back + thin cathode layer  

3mm 

1mm 

1mm 

G10 spacers will be used without aligned 

dead areas. 

Readout boards will be glued in the seam 

Readout boards are part of the gas volume!!  

GEM foils with 31 HV strips delivered 
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Toward 100cmx100cm GEM Planes!! 
CERN GDD Workshop delivered the 

first 5 of 33cmx100cm GEM foils in 

2010  Qualification completed!! 

GEM DHCAL, J. Yu 25 

Each of the GEM 100cmx100cm 

planes will consist of three 

33cmx100cm unit chambers 

Dec. 14, 2011 



Toward 100cmx100cm GEM Planes!! 

GEM DHCAL, J. Yu 26 Nov. 8, 2011 

Two 33cmx100cm chamber parts 

delivered 

Class 10,000 clean room (12’x8’) 

construction completed  

Jig for 33cmx100cm chamber being 

procured 

Positioners 

Positioners 



27 

GEM DHCAL Plans 
 Phase I (Through late 2011)  Completion of 30cm x 30cm 

characterization with KPiX and DCAL chip integration 
– Performed beam tests @ FTBF with 30cm x 30cm double GEM chambers, one with 

KPiX9 and 3 with DCAL 
– Completion of 33cmx100cm large foil evaluation 

• Phase II (late 2011 – early 2013): 33cm x 100cm unit chamber development 

and characterization 
– Begin construction of 2 unit 100cmx33cm chambers, one with kPiX and one with DCAL 
– Bench test with sources and cosmic rays and beam tests 

– Construction of 100cmx100cm plane 

• Phase III (Early 2013 – mid 2014): 100cmx100cm plane construction 
– Construct 6 unit chambers with DCAL for two 100cmx100cm planes 

– Characterize 100cmx100cm planes with cosmic rays and beams 

• Phase IV (Mid 2014 – late 2015): 100cm x 100cm plane GEM DHCAL 

performances in the CALICE stack  
– Complete construction of five 100cm x 100cm planes inserted into existing CALICE 

calorimeter stack and run with either Si/W or Sci/W ECALs, and RPC or other 

technology planes in the remaining HCAL  
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Summary 
• 30cmx30cm GEM prototype chambers and beam test run 

– kPiX readout: Established good 2D working condition with v9 (512 channel) and 

took a successful beam test data 

– DCAL integration very successful, took beam test data with three chambers  

Trying to understand the beam test data 

– Analyses of over 7M beam test events from Aug. 2011 run in progress 

– Continue taking cosmic ray data with these four chambers 

– Responses seem to be consistent between various runs 

• Finalization of the response to particle dependence – proton, pion and muon 

• Multiplicity vs threshold show reasonable behavior (~1.8 at 98%  efficiency)  

• Efficiency at around 98%  at 5fC 

– Gains at around 11,000 with 1950V operation HV 

• Need to finalize with refined fits 

– Preliminary results show the response to be uniform within the uncertainty 

• THGEM making good progress, readout with KPiX V9 

– Completed a beam test and analysis in progress 
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Summary, cntd 
• 33cmx100cm unit chamber construction proceeding 

– First 5 foils of 33cmx100cm delivered and qualification completed 

– G10 spacers for the large chamber and the construction parts 

delivered 

– A mobile clean room for foil certification and chamber construction 

ready to be built 

• Commercial production of GEM foils successful 

– Prototype (8cmx8cm) tested at CERN successfully 

– Larger (10cmx10cm) foil samples produced and sent to CERN for 

testing 

• Mechanical design being worked out for constructing 33cmx 

100cm unit chambers and 1mx1m planes for DHCAL testing 

– Class 10,000 clean room of size 12’x8’ completed 

– Construction jig being procured 
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