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Date Day WeeShiProgram Comment Responsible
2012-01-02 Mon 01 m Interlock Tests Siegfried Schreiber
2012-01-02 Mon 01 a Interlock Tests Siegfried Schreiber
2012-01-02 Mon 01 n Interlock Tests Siegfried Schreiber
2012-01-03 Tue 01 m Interlock Tests Siegfried Schreiber
2012-01-03 Tue 01 a Interlock Tests Siegfried Schreiber
2012-01-03 Tue 01 n Interlock Tests Siegfried Schreiber
2012-01-04 Wed 01 m Interlock Tests Siegfried Schreiber
2012-01-04 Wed 01 a LLRF Maintenance Cavity tuning modules, RF-gun (10 MW Kly) Valeri Ayvazyan
2012-01-04 Wed 01 n LLRF Maintenance Valeri Ayvazyan
2012-01-05 Thu 01 m Magnet Tests, 4h / Survey, 4h Steve Herb / Markus Schloesser
2012-01-05 Thu 01 a Survey, 2h / LLRF Maintenance, 6h Cavity tuning modules, RF-gun (10 MW Kly) Markus Schloesser / Valeri Ayvazyan
2012-01-05 Thu 01 n LLRF Maintenance Valeri Ayvazyan
2012-01-06 Fri 01 m Magnet Tests, 4h / Survey, 4h Steve Herb / Markus Schloesser
2012-01-06 Fri 01 a Survey, 2h / LLRF Maintenance, 6h Cavity tuning modules, RF-gun (10 MW Kly) Markus Schloesser / Valeri Ayvazyan
2012-01-06 Fri 01 n Gun Conditioning Siegfried Schreiber
2012-01-07 Sat 01 m Gun Conditioning Siegfried Schreiber
2012-01-07 Sat 01 a Gun Conditioning Siegfried Schreiber
2012-01-07 Sat 01 n Gun Conditioning Siegfried Schreiber
2012-01-08 Sun 01 m Gun Conditioning Siegfried Schreiber
2012-01-08 Sun 01 a Gun Conditioning Siegfried Schreiber
2012-01-08 Sun 01 n Gun Conditioning Siegfried Schreiber
2012-01-09 Mon 02 m Survey, 6h / Magnet Tests, 2h Markus Schloesser / Steve Herb
2012-01-09 Mon 02 a Magnet Tests, 2h / Gun Conditioning, 6h Steve Herb / Siegfried Schreiber
2012-01-09 Mon 02 n Gun Conditioning Siegfried Schreiber
2012-01-10 Tue 02 m Survey Markus Schloesser
2012-01-10 Tue 02 a Gun Conditioning Siegfried Schreiber
2012-01-10 Tue 02 n Gun Conditioning Siegfried Schreiber
2012-01-11 Wed 02 m Survey, 6h / Magnet Tests, 2h Markus Schloesser / Steve Herb
2012-01-11 Wed 02 a Magnet Tests, 2h / Gun Conditioning, 6h Steve Herb / Siegfried Schreiber
2012-01-11 Wed 02 n Gun Conditioning Siegfried Schreiber
2012-01-12 Thu 02 m Survey Markus Schloesser
2012-01-12 Thu 02 a Gun Conditioning Siegfried Schreiber
2012-01-12 Thu 02 n Gun Conditioning Siegfried Schreiber
2012-01-13 Fri 02 m Magnet Tests, 4h / Gun Conditioning, 4h Steve Herb / Siegfried Schreiber
2012-01-13 Fri 02 a Gun Conditioning Siegfried Schreiber
2012-01-13 Fri 02 n Gun Conditioning Siegfried Schreiber
2012-01-14 Sat 02 m Gun Conditioning Siegfried Schreiber
2012-01-14 Sat 02 a Gun Conditioning Siegfried Schreiber
2012-01-14 Sat 02 n Gun Conditioning Siegfried Schreiber
2012-01-15 Sun 02 m Gun Conditioning Siegfried Schreiber
2012-01-15 Sun 02 a Gun Conditioning Siegfried Schreiber
2012-01-15 Sun 02 n Gun Conditioning Siegfried Schreiber
2012-01-16 Mon 03 m Gun Conditioning, 4h / Magnet Tests, 4h Siegfried Schreiber / Steve Herb
2012-01-16 Mon 03 a Cathode studies Sven Lederer
2012-01-16 Mon 03 n Cathode studies Sven Lederer
2012-01-17 Tue 03 m Maintenance/setup
2012-01-17 Tue 03 a Linac Setup Start-up with beam (0.7 GeV, 13.5 nm) Shiftcrew 
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2012-01-17 Tue 03 n Linac Setup Rough Setup with transmission to dump Shiftcrew 
2012-01-18 Wed 03 m Linac Setup, 4h / e-beam diagnostics Maintenance, 4h and Cold magnet polarity check Shiftcrew  / Nicoleta Baboi
2012-01-18 Wed 03 a e-beam diagnostics Maintenance, 4h / Linac Setup, 4h Nicoleta Baboi / Shiftcrew 
2012-01-18 Wed 03 n Linac Setup Shiftcrew 
2012-01-19 Thu 03 m LLRF Maintenance Energy Calibration of sections Valeri Ayvazyan
2012-01-19 Thu 03 a e-beam diagnostics Maintenance Nicoleta Baboi
2012-01-19 Thu 03 n Linac Setup Shiftcrew 
2012-01-20 Fri 03 m Linac Setup Shiftcrew 
2012-01-20 Fri 03 a Linac Setup Mtaching and emittance scan DBC2 Shiftcrew 
2012-01-20 Fri 03 n Linac Setup Shiftcrew 
2012-01-21 Sat 03 m LLRF Maintenance Energy Calibration of modules/cavities Valeri Ayvazyan
2012-01-21 Sat 03 a Linac Setup Dispersion and Optics verification BC2 Shiftcrew 
2012-01-21 Sat 03 n e-beam diagnostics Maintenance Nicoleta Baboi
2012-01-22 Sun 03 m Linac Setup Dispersion and Optics verification BC3 Shiftcrew 
2012-01-22 Sun 03 a Linac Setup Dispersion and Optics verification DOGLEG Shiftcrew 
2012-01-22 Sun 03 n e-beam diagnostics Maintenance Nicoleta Baboi
2012-01-23 Mon 04 m Operator Training, 4h / Tools Development, 4h Mathias Vogt / Mathias Vogt
2012-01-23 Mon 04 a Linac Setup Optics ORS (spurious disp. and optics mtach) Shiftcrew 
2012-01-23 Mon 04 n Linac Setup Optics sFLASH (spurious disp. and optics match) Shiftcrew 
2012-01-24 Tue 04 m Maintenance/setup
2012-01-24 Tue 04 a Linac Setup Optics sFLASH (spurious disp. and optics match) Shiftcrew 
2012-01-24 Tue 04 n Linac Setup Optics UND (spurious disp. and optics match) Shiftcrew 
2012-01-25 Wed 04 m e-beam diagnostics Maintenance Nicoleta Baboi
2012-01-25 Wed 04 a Operator Training, 4h / Tools Development, 4h Mathias Vogt / Mathias Vogt
2012-01-25 Wed 04 n Linac Setup Optics UND (spurious disp. and optics match) Shiftcrew 
2012-01-26 Thu 04 m LLRF Maintenance Valeri Ayvazyan
2012-01-26 Thu 04 a Operator Training, 4h / Tools Development, 4h Mathias Vogt / Mathias Vogt
2012-01-26 Thu 04 n Linac Setup Optics UND (spurious disp. and optics match) Shiftcrew 
2012-01-27 Fri 04 m SASE Tuning 13.5 nm Shiftcrew 
2012-01-27 Fri 04 a SASE Tuning Shiftcrew 
2012-01-27 Fri 04 n SASE Tuning Shiftcrew 
2012-01-28 Sat 04 m Operator Training, 4h / Tools Development, 4h Mathias Vogt / Mathias Vogt
2012-01-28 Sat 04 a SASE Tuning Shiftcrew 
2012-01-28 Sat 04 n SASE Tuning Shiftcrew 
2012-01-29 Sun 04 m SASE Tuning Shiftcrew 
2012-01-29 Sun 04 a Operator Training, 4h / Tools Development, 4h Mathias Vogt / Mathias Vogt
2012-01-29 Sun 04 n SASE Tuning Shiftcrew 
2012-01-30 Mon 05 m SASE Tuning Shiftcrew 
2012-01-30 Mon 05 a BL Commissioning Rolf Treusch
2012-01-30 Mon 05 n SASE Tuning Shiftcrew 
2012-01-31 Tue 05 m Maintenance/setup, 6h / Operator Training, 2h  / Mathias Vogt
2012-01-31 Tue 05 a Operator Training, 2h / Linac Setup, 6h 25.8 nm Mathias Vogt / Shiftcrew 
2012-01-31 Tue 05 n SASE Tuning Shiftcrew 
2012-02-01 Wed 05 m PG Commissioning 25.8 nm, > 50 uJ Natalia Gerasimova
2012-02-01 Wed 05 a BL Commissioning Rolf Treusch
2012-02-01 Wed 05 n THz Commissioning high charge, 25.8 nm Nikola Stojanovic
2012-02-02 Thu 05 m BL Transmission Measurement with GMD and WFS, 4h / PG Commissioning, 4h 25.8 nm Barbara Keitel / Natalia Gerasimova
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2012-02-02 Thu 05 a PG Commissioning, 4h / Optical afterburner for FLASH, 4h Natalia Gerasimova / Nikola Stojanovic
2012-02-02 Thu 05 n Optical afterburner for FLASH Nikola Stojanovic
2012-02-03 Fri 05 m BL Transmission Measurement with GMD and WFS 25.8 nm Barbara Keitel
2012-02-03 Fri 05 a OPIS studies and calibration with VLS and compact spectrometer Markus Braune
2012-02-03 Fri 05 n Wavelength Change 13.5 nm Bart Faatz
2012-02-04 Sat 05 m BL Transmission Measurement with GMD and WFS Barbara Keitel
2012-02-04 Sat 05 a BL Commissioning Rolf Treusch
2012-02-04 Sat 05 n OPIS studies and calibration with VLS and compact spectrometer 13.5 nm Markus Braune
2012-02-05 Sun 05 m BL Transmission Measurement with GMD and WFS Barbara Keitel
2012-02-05 Sun 05 a Optical afterburner for FLASH Nikola Stojanovic
2012-02-05 Sun 05 n LLRF Beam Based Feedback Studies Sven Pfeiffer
2012-02-06 Mon 06 m EEHG/ORS Kirsten Hacker
2012-02-06 Mon 06 a Test of XFEL/FLASH II OTR Station, COTR Experiments Dirk Nölle
2012-02-06 Mon 06 n Autocorrelation - Split and delay unit BL 2 Rolf Mitzner
2012-02-07 Tue 06 m Maintenance/setup
2012-02-07 Tue 06 a Linac Setup, 4h / ultra-short pulses at FLASH, 4h Shiftcrew  / Juliane Rönsch-Schulenburg
2012-02-07 Tue 06 n EEHG/ORS Kirsten Hacker
2012-02-08 Wed 06 m Linac Setup, 4h / Autocorrelation - Split and delay unit BL 2, 4h Shiftcrew  / Rolf Mitzner
2012-02-08 Wed 06 a Autocorrelation - Split and delay unit BL 2, 4h / Pulse Length Studies, 4h Rolf Mitzner / Stefan Duesterer
2012-02-08 Wed 06 n Pulse Length Studies Stefan Duesterer
2012-02-09 Thu 06 m Operator Training Mathias Vogt
2012-02-09 Thu 06 a Pulse Length Studies Stefan Duesterer
2012-02-09 Thu 06 n Pulse Length Studies Stefan Duesterer
2012-02-10 Fri 06 m Operator Training Mathias Vogt
2012-02-10 Fri 06 a Pulse Length Studies Stefan Duesterer
2012-02-10 Fri 06 n Pulse Length Studies Stefan Duesterer
2012-02-11 Sat 06 m Wavelength Change 6.3 nm, high charge Bart Faatz
2012-02-11 Sat 06 a PG Commissioning Natalia Gerasimova
2012-02-11 Sat 06 n Optical afterburner for FLASH Nikola Stojanovic
2012-02-12 Sun 06 m OPIS studies and calibration with VLS and compact spectrometer Markus Braune
2012-02-12 Sun 06 a PG Commissioning Natalia Gerasimova
2012-02-12 Sun 06 n Spatial separation of COTR in bunch-length measurements Andy Langner
2012-02-13 Mon 07 m Linac Setup By-pass > 1 GeV, PANDORA test Shiftcrew 
2012-02-13 Mon 07 a e-beam diagnostics Maintenance, 4h / HOM measurements, 4h by-pass e-diagnostics Nicoleta Baboi / Nicoleta Baboi
2012-02-13 Mon 07 n HOM measurements Nicoleta Baboi
2012-02-14 Tue 07 m Maintenance/setup
2012-02-14 Tue 07 a Linac Setup, 4h / HOM measurements, 4h Shiftcrew  / Nicoleta Baboi
2012-02-14 Tue 07 n HOM measurements, 4h / Linac Setup, 4h Nicoleta Baboi / Shiftcrew 
2012-02-15 Wed 07 m ultra-short pulses at FLASH, 4h / ODRI, 4h Juliane Rönsch-Schulenburg / Alessandro Cianchi
2012-02-15 Wed 07 a ODRI By-pass, > 1 GeV Alessandro Cianchi
2012-02-15 Wed 07 n HOM measurements Nicoleta Baboi
2012-02-16 Thu 07 m Re-entrant BPM developed for the European XFEL project, 4h / ODRI, 4h Claire Simon / Alessandro Cianchi
2012-02-16 Thu 07 a ODRI Alessandro Cianchi
2012-02-16 Thu 07 n HOM measurements Nicoleta Baboi
2012-02-17 Fri 07 m Development of a Low Charge BPM , 4h / ODRI, 4h Bastian Lorbeer / Alessandro Cianchi
2012-02-17 Fri 07 a ODRI Alessandro Cianchi
2012-02-17 Fri 07 n Tools Development, 4h / Linac Setup, 4h Mathias Vogt / Shiftcrew 
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2012-02-18 Sat 07 m Linac Setup, 4h / ODRI, 4h Shiftcrew  / Alessandro Cianchi
2012-02-18 Sat 07 a ODRI Alessandro Cianchi
2012-02-18 Sat 07 n Linac Setup FEL mode, 700 MeV Shiftcrew 
2012-02-19 Sun 07 m Direct HHG seeding in the XUV range Velizar Miltchev
2012-02-19 Sun 07 a Direct HHG seeding in the XUV range Velizar Miltchev
2012-02-19 Sun 07 n Direct HHG seeding in the XUV range Velizar Miltchev
2012-02-20 Mon 08 m EEHG/ORS Kirsten Hacker
2012-02-20 Mon 08 a XFEL BLM test, 4h / EBPM studies, 4h Alexander Kaukher / Uros Mavric
2012-02-20 Mon 08 n Tools Development Mathias Vogt
2012-02-21 Tue 08 m Maintenance/setup Laser 3 MHz, Machine 5 Hz
2012-02-21 Tue 08 a Linac Setup Shiftcrew 
2012-02-21 Tue 08 n Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-22 Wed 08 m Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-22 Wed 08 a Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-22 Wed 08 n Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-23 Thu 08 m Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-23 Thu 08 a Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-23 Thu 08 n Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-24 Fri 08 m Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-24 Fri 08 a Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-24 Fri 08 n Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-25 Sat 08 m Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-25 Sat 08 a Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-25 Sat 08 n Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-26 Sun 08 m Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-26 Sun 08 a Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-26 Sun 08 n Studies with long bunch-trains and high beam loading ('9mA studies') John Carwardine
2012-02-27 Mon 09 m Maintenance/setup Laser 1 MHz, Machine 10 Hz
2012-02-27 Mon 09 a Linac Setup Setup machine for 13.5 nm Shiftcrew 
2012-02-27 Mon 09 n Pulse Length Studies Setup SASE at 13.5+/-??? nm Stefan Duesterer
2012-02-28 Tue 09 m Pulse Length Studies Check setups/experiments Stefan Duesterer
2012-02-28 Tue 09 a Pulse Length Studies Stefan Duesterer
2012-02-28 Tue 09 n Pulse Length Studies Stefan Duesterer
2012-02-29 Wed 09 m Pulse Length Studies Stefan Duesterer
2012-02-29 Wed 09 a Pulse Length Studies Stefan Duesterer
2012-02-29 Wed 09 n Pulse Length Studies Stefan Duesterer
2012-03-01 Thu 09 m Pulse Length Studies Setup short pulses Stefan Duesterer
2012-03-01 Thu 09 a Pulse Length Studies Stefan Duesterer
2012-03-01 Thu 09 n Pulse Length Studies Stefan Duesterer
2012-03-02 Fri 09 m Pulse Length Studies Perform Pulse Length measurements at 13.5 nm Stefan Duesterer
2012-03-02 Fri 09 a Pulse Length Studies Stefan Duesterer
2012-03-02 Fri 09 n Pulse Length Studies Stefan Duesterer
2012-03-03 Sat 09 m Pulse Length Studies Stefan Duesterer
2012-03-03 Sat 09 a Pulse Length Studies Stefan Duesterer
2012-03-03 Sat 09 n Pulse Length Studies Stefan Duesterer
2012-03-04 Sun 09 m Pulse Length Studies Setup SASE at 28+/-??? nm, short pulses Stefan Duesterer
2012-03-04 Sun 09 a Pulse Length Studies Stefan Duesterer
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2012-03-04 Sun 09 n Pulse Length Studies Stefan Duesterer
2012-03-05 Mon 10 m Pulse Length Studies Perform Pulse Length measurements at 28 nm Stefan Duesterer
2012-03-05 Mon 10 a Pulse Length Studies Stefan Duesterer
2012-03-05 Mon 10 n Pulse Length Studies Stefan Duesterer
2012-03-06 Tue 10 m Pulse Length Studies Stefan Duesterer
2012-03-06 Tue 10 a Pulse Length Studies Stefan Duesterer
2012-03-06 Tue 10 n Pulse Length Studies Stefan Duesterer
2012-03-07 Wed 10 m Maintenance/setup
2012-03-07 Wed 10 a New Charge Monitor and Transmission Interlock System, 4h / Linac Setup, 4h Dirk Noelle / Shiftcrew 
2012-03-07 Wed 10 n LLRF Beam Based Feedback Studies Sven Pfeiffer
2012-03-08 Thu 10 m Operator Training Mathias Vogt
2012-03-08 Thu 10 a Compression studies 2012 with Acc3.9 module Helen Edwards
2012-03-08 Thu 10 n Test of XFEL/FLASH II OTR Station, COTR Experiments Dirk Nölle
2012-03-09 Fri 10 m Operator Training, 4h / EBPM studies, 4h Mathias Vogt / Uros Mavric
2012-03-09 Fri 10 a Compression studies 2012 with Acc3.9 module Helen Edwards
2012-03-09 Fri 10 n SASE Tuning Shiftcrew 
2012-03-10 Sat 10 m Direct HHG seeding in the XUV range Velizar Miltchev
2012-03-10 Sat 10 a Direct HHG seeding in the XUV range Velizar Miltchev
2012-03-10 Sat 10 n Direct HHG seeding in the XUV range Velizar Miltchev
2012-03-11 Sun 10 m EEHG/ORS Kirsten Hacker
2012-03-11 Sun 10 a ultra-short pulses at FLASH Juliane Rönsch-Schulenburg
2012-03-11 Sun 10 n ultra-short pulses at FLASH, 4h / SASE Tuning, 4h Juliane Rönsch-Schulenburg / Shiftcrew 
2012-03-12 Mon 11 m Operator Training, 4h / SASE Tuning, 4h Mathias Vogt / Shiftcrew 
2012-03-12 Mon 11 a FLASH II preparation tests, 4h / Tools Development, 4h Bart Faatz / Mathias Vogt
2012-03-12 Mon 11 n Electro-optic longitudinal bunch shape diagnostic at 140 m Laurens Wissmann
2012-03-13 Tue 11 m Maintenance/setup
2012-03-13 Tue 11 a Linac Setup, 4h / ultra-short pulses at FLASH, 4h Shiftcrew  / Juliane Rönsch-Schulenburg
2012-03-13 Tue 11 n ultra-short pulses at FLASH Juliane Rönsch-Schulenburg
2012-03-14 Wed 11 m Operator Training, 4h / Study on LOLA online monitor, 4h Mathias Vogt / Andy Langner
2012-03-14 Wed 11 a Study on LOLA online monitor, 4h / Tools Development, 4h Andy Langner / Mathias Vogt
2012-03-14 Wed 11 n FLASH II preparation tests Bart Faatz
2012-03-15 Thu 11 m Operator Training, 4h / SASE Tuning, 4h Mathias Vogt / Shiftcrew 
2012-03-15 Thu 11 a FLASH II preparation tests, 4h / Study on LOLA online monitor, 4h Bart Faatz / Andy Langner
2012-03-15 Thu 11 n Tools Development Mathias Vogt
2012-03-16 Fri 11 m LLRF Maintenance Valeri Ayvazyan
2012-03-16 Fri 11 a SASE Tuning, 4h / BL Commissioning, 4h Shiftcrew  / Rolf Treusch
2012-03-16 Fri 11 n THz Commissioning Nikola Stojanovic
2012-03-17 Sat 11 m XFEL BLM test, 4h / Development of a Low Charge BPM , 4h Alexander Kaukher / Bastian Lorbeer
2012-03-17 Sat 11 a SASE Tuning, 4h / BL Commissioning, 4h Shiftcrew  / Rolf Treusch
2012-03-17 Sat 11 n THz Commissioning Nikola Stojanovic
2012-03-18 Sun 11 m FLASH II preparation tests Bart Faatz
2012-03-18 Sun 11 a User preparation
2012-03-18 Sun 11 n User preparation
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2012-01-06 Fri 01 n LLRF Maintenance Valeri Ayvazyan
2012-01-07 Sat 01 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-07 Sat 01 a LLRF Maintenance 0 Valeri Ayvazyan
2012-01-07 Sat 01 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-08 Sun 01 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-08 Sun 01 a LLRF Maintenance 0 Valeri Ayvazyan
2012-01-08 Sun 01 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-09 Mon 02 m Gun Conditioning / LLRF Maintenance 0 Siegfried Schreiber / Valeri Ayvazyan
2012-01-09 Mon 02 a LLRF Maintenance 0 Valeri Ayvazyan
2012-01-09 Mon 02 n LLRF Maintenance / LLRF Beam Based Feedback Studies 0 Valeri Ayvazyan / Sven Pfeiffer
2012-01-10 Tue 02 m Maintenance/setup 0 0
2012-01-10 Tue 02 a LLRF Maintenance / Photocathode Laser Maintenance 0 Valeri Ayvazyan / Siegfried Schreiber
2012-01-10 Tue 02 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-11 Wed 02 m LLRF Maintenance / Gun Conditioning 0 Valeri Ayvazyan / Siegfried Schreiber
2012-01-11 Wed 02 a LLRF Maintenance / Photocathode Laser Maintenance 0 Valeri Ayvazyan / Siegfried Schreiber
2012-01-11 Wed 02 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-12 Thu 02 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-12 Thu 02 a LLRF Maintenance / Commissioning of automatic gradient threshold and quench det 0 Valeri Ayvazyan / Julien Branlard
2012-01-12 Thu 02 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-13 Fri 02 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-13 Fri 02 a LLRF Maintenance / LLRF Beam Based Feedback Studies 0 Valeri Ayvazyan / Sven Pfeiffer
2012-01-13 Fri 02 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-14 Sat 02 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-14 Sat 02 a LLRF Maintenance 0 Valeri Ayvazyan
2012-01-14 Sat 02 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-15 Sun 02 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-15 Sun 02 a LLRF Maintenance 0 Valeri Ayvazyan
2012-01-15 Sun 02 n LLRF Maintenance 0 Valeri Ayvazyan
2012-01-16 Mon 03 m LLRF Maintenance 0 Valeri Ayvazyan
2012-01-16 Mon 03 a LLRF Maintenance / Photocathode Laser Maintenance 0 Valeri Ayvazyan / Siegfried Schreiber
2012-01-16 Mon 03 n LLRF Maintenance / Photocathode Laser Maintenance 0 Valeri Ayvazyan / Siegfried Schreiber
2012-03-07 Wed 10 n LLRF Maintenance 0 Valeri Ayvazyan


