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ATF2 - IP Chamber for IP-BPM 
Short Status 

LAL-IN2P3-CNRS and Paris-Sud Orsay University - Sandry WALLON - 15 Mar. 2013 
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Planning 

2 

1. Fabrication  

- Downstrean fixture : wk 12 ou 13  

- Support for vib. measurement : wk 12  

 

2. Cleaning of BPM disp system : wk 12-13 

 

3. Mounting & tuning of BPM disp system : 

wk 14 
( Fully done with doublet BPM)  

( Mounting operation manual to do) 

 

4. Paperwork for shipment : wk 14  
 Size, weight and type of importation to be defined 

 

5. Parcels preparation : wk 18  

 

6. Shipment : wk. 20 

 

7. Delivery at KEK : 10 / 15 Days after 

shipment ( beg. of June) 

 

8. Installation at KEK : wk. 27-28 


