

Status of Tile-SiPM system production

M.Danilov, ITEP

1. Problem with tile flatness was solved by adjustment of parameters (better 50μ)
2. 2000 tiles have been produced but only few mated.
3. First samples of new SiPMs (MRS APD) with 796 pixels will arrive today.
4. Several Tile-SiPM systems will be sent to DESY in 2 weeks.
5. 160 Tile-SiPM systems will be ready by end of September
6. 1600 Tile SiPM systems will be ready by end of March 2010