




Follow up
Workshop Document



Roman Pöschl LAL Orsay

LCTW 2009 4th Follow up meeting 24/8/2010

Workshop Document

- Current status:

33 pages

Executive Summary - Complete but surely matter of discussion

Review Section – Complete but matter of discussion

Calo Section - Complete (Muons under revision)

TPC Section - Complete

Si/Vtx Section – Complete

Daq Section - Complete

Soft Section – Complete

Sites Section – Complete (see later)

Infra Section - Complete

Conclusion - Complete

Feedback by Matthew: Draft still somewhat rough (good suggestions how to improve)

The next steps ...

- New draft for 27/8/2010
- Aim for publication 1/9/2010

Looks realistic

- To be sent to
 - LC Management

Testbeam sites (CERN, DESY, FNAL, KEK, ...)

- LC Note
- arxiv paper after approval as LC-Note
- Publication ID of your institute?
- Need final contributions until ~26/8/2010!!!