

Si-W testbeam plans for 2011

Daniel JEANS, LLR

First slab technological prototype “ready” beginning 2011

Q1 cosmics debugging

Q2 testbeam #1, single slab, FEV7/SPIROC

1 or 2 weeks @ DESY

Commissioning, calibration, noise
power-pulse tests

Q4 testbeam #2, multiple slabs, including FEV8/SKIROC

1 or 2 weeks, again at DESY

Power-pulse tests (in magnetic field?)

Guard ring tests...

Physics prototype SiW-ECAL

FNAL w/ US-DHCAL ~Jan/Feb 2011)

CERN w/ SDHCAL ??