

Si D •

DBD Outline

- Currently
 - 5 Parts
 - ~ 500 pages
- Common section Part 1
 - Physics and Detector Challenges
 - Common tasks
- SID
- ILD
- Common section Part 2
 - Summary





DBD Setup

- DBD is written using LaTeX
 - Common preliminary style from GDE
- Using subversion(svn) for Version management
 - Hosted by CERN a big thanks
- Nightly Builds
 - Making the pdf available to everybody
- All information on the DBD page
 - https://confluence.slac.stanford.edu/display/ilc/Detailed+B aseline+Report+2012
- Also tried to provide some instructions





DBD Timelines

- 31/03/2012 Outline available for the IDAG
- 24/09/2012 First Draft submitted to the IDAG
- 22-25/10/2012 IDAG Review in Arlington 🗸
- 30/11/2012 "Final Draft" submitted to PAC ✓
- 14/12/2012 PAC review at KEK
- 15/01/2013 Freezing of SiD Benchmarks ✓
- 2q/01/2013 DBD feature freeze (?) 🗶
- April 2013 Printing the DBD X



• Si D • Fe

D. Feedback from IDAG/PAC

- Overall quite satisfied
- Questions mainly on
 - Tracking and Alignment
 - Some calorimetry questions
 - Power pulsing
- Realistic Expectations
 - IDAG was very aware of tight resources
 - TDR level details wasn't expected
- SiD DBD is in good shape
 - Most comments were editorial





Feedback cont'd

- Questions on our benchmarking results at PAC
 - Handled by Tim and myself
- IDAG quite concerned about having consistent results
 - Any big differences should be understood
- Suggesting close contact with ILD on benchmarks
 - This is now happening
- Not entirely happy about benchmarks being that late
 - My comment: Neither are we but we did what we could





Where are we right now

- Benchmarks frozen
 - Review at this meeting
- Working in the last round of comments (almost done)
 - Some comments on Magnet chapter still pending
- Tracking lacks a few references
- Need to finalize benchmarking chapter this week

- Still time to comment/review a chapter
- Then we are done
 - textwise
- Facts and Figures
 - 198 pages
 - All chapters complete
- SVN system
 - 779 commits as of this morning
 - >20 Users
 - Working very reliable





Some SVN stats

Log Message Tag Cloud

add change chapter checking comment draft editing editorial edits electronics energy event few figure final first fix label loi lucie mdi minormore muon new numbers page pdf plot progress reference removing results sectionsmall spell style summary table text tracking tth

two typo update updated version vertex WORK ww

Author Cloud


awhite barklow bschumm jstrube linssen Ixia moreglia ngraf pburrows

proloff rfrey rlipton stanitz tknelson tmarkiew wcooper wcraddoc





The DBD is growing








DBD driven by Deadlines


PAC Deadline








Missing Asian contributors








Editors activity








Some DBD Eye-Candy











Cont'd

- A Japanese artist made some renderings of SiD
 - Triggered by KEK
 - Input provided Marco (CAD drawings, etc)
- · We were made aware of them after Arlington
- The figures were provided for DBD use by November 2012
 - Featured as cover for the PAC version ;-)
- Caveat
 - One forward disk is somehow missing ...
 - Difficult to get this corrected





Most pressing issues

- Finish Benchmarking chapter
- Improve some figures
- IDAG: Ensure consistency of results with ILD
 - Dedicated Meetings happening
- Common section
 - It is late ... and we haven't made much use of it
 - Once it is final we could start referencing sections and chapters
 - Currently both SiD and ILD are pretty much stand-alone
- Priority number one
 - DBD-TDR Stylefile





Common stylefile

- ILC TDR and DBD are supposed to use one common style file (like the RDR did)
 - Provided by Accelerator team
- This was promised by the PAC meeting
 - Now clear that isn't happening
- Now some last-minute action to fix this
 - Ad-hoc group of "interested parties"
 - Meeting on Monday to decide what to do
 - Ties and myself represent the detectors
 - Stay tuned



SiD.

What's the big deal?

- New stylefile means
 - Complete re-layout of DBD
 - Moving figures, tables, making everything fit nicely again
 - Avoiding blank pages
 - This can be a few days work
- Without Stylefile
 - Also no merging of the all DBD parts into one document
- So basically we're in hold till this is fixed





DBD figures

- Some figures are of rather poor quality
 - Screenshot converted into jpg converted into pdf ...
 - Captions only readable under microscope
 - Already bugged people once, effect was small
- Offer from GDE (Mentioned by Jim)
 - Graphics person can redraw some figures to make them publication-quality
 - Problem: Most of our problematic figures are actually histograms...
 - Hence this maybe nice but we won't really be benefiting that much





What's next

- Collecting Signatures till End January
 - Please sign here
 - Spread the word to non-ILC colleagues
- Final GDE meeting in Vancouver (Feb. 2013)
 - LCO takes over then
- Layout work will be on-going
- DBD goes into print in April (tbc)
- Official presentation June 12, 2013
 - Worldwide ILC event
- Stay tuned





SiD • We're almost there, hence

- A big thanks to my fellow main editors
 - Lucie, Mark, Phil and Andy
 - For making the DBD happen
- And all the chapter editors
 - Working hard to put the chapters together
- The production team
 - Providing millions of events to the benchmarkers
- Everybody in SiD
 - For providing input to the DBD
- The DBD is the final report of the LoI phase
 - Culmination of 5 years work
 - Be proud of it

