#### Plans for 2<sup>nd</sup> Reporting Period E.Elsen

EUROTeV, 1st Annual Meeting, DESY, January 27, 2006

#### Year Two

- EUROTeV funding essentially flat
  ~3 Mio € planned
  - first year with full personnel due to delays in hiring scientists
  - want to make essential European contribution to GDE
- Test experiments @ SLAC and @ ATF

Funding

- Due to "underspending" in 2005 the 3 Mio € foreseen for 2006 will be reduced by ~50%
- Instalment will be based on 80% of the next 18 months
- "Overspending" is also possible

## **EUROTeV** Programme

- Have seen considerable flexibility from the EU to enable us to align with the GDE process
- Programme has been formulated sufficiently flexibly

### **ILC GDE Process**

- Towards RDR end 2006
  - rapid process
  - WP Coordinators select key elements for EUROTeV to make significant contributions
  - GDE R&D Board has been formed

# Role of GDE R&D Board

- Alignment with current EUROTeV programme seems possible
- Top-Down Approach for future projects
  - difficult to reconcile with comprehensive approach of EU
  - EUROTeV represented in board
  - Will require flexibility

## EUROTeV Advisory Board

- G Dugan
- M Ross
- A Skrinsky
- N Toge



- Design Study
  - powerful "instrument" for European Research
  - comes at the right moment