
 Detailed Studies of  Power Supply Issues
for the Distributed RF System

 Cost Study about the New Design Scheme by 
the Comparison with RDR Scheme

Summary  

Some Issues of Future Consideration 

 Cavern Design for the Detector Hall and 
Cryogenic Facility in the Deep Undergrounds

 Disaster Prevention such as the Evacuation 
Simulation in the Large-Depth Underground
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Milestone of Single-tunnel Configuration in Asian Region

KEK-CFS 2010 2011 2012
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Civil Engineering
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MT.ST-Planning Central R. -Planning

Safety-Issue Drainage issue Environment
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Surface building etc

Civil -costing

Plant -costing Infra. -costing

Cost  Study



CFS-Review ,Tsukuba, 1-2 June.2010 3

Milestone of Single-tunnel Configuration in Asian Region

KEK-CFS 2010 2011 2012

TDPⅡWORK

Main.Sub. Tunnel 

Detector Hall

Central Region

Damping Ring

Surface Building 

Cost - Planning

New Configuration Engineering Study

EP. WP

Civil -costing

ML. Cavern -Planning Rebase.ML. AT. Cavern -Design

Basic-Planning

Civil -costing

Plant -costing Infra. -costing

Total Cost  Study

Basic-Planning

Detail Design

Detail DesignBasic-Planning

Detail Design

Exp.hall Facility
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Support  by the Japan Society of Civil Engineers  (JSCE)

2010 2011 2012

■ ILC Committee

Plan & Research Sub

Cavern Rock Bolt 

Subcommittee

TBM Method  

Subcommittee

Disaster Prevention  

Subcommittee

Project Management  

Subcommittee

2010 2011 2012

Facility Working G.

Support  by AAA  (Advanced Accelerator Association Promoting S. & T.)

Drawing  : the Standard of Design &Construction 

Under Consideration

CFS-Review ,Tsukuba, 1-2 June.2010




