
 
Physics and Experiment Board Meeting 
February 28, 2012 (1400 GMT)   
Minutes (prepared by J. Brau) 
 
Present: Ties Behnke, Jim Brau, Karsten Buesser, Juan Fuster, John Jaros, Akiya 
Miyamoto, Michael Peskin, Yasuhiro Sugimoto, Andy White, Sakue Yamada, Hitoshi 
Yamamoto. 
 
Excused: Catherine Clerc, Marcel Demarteau. 
 
 
 
Research Director’s Report 
 
The ILCSC met in Oxford February 2.  The main topic of discussion was the post-2012 
organization.  The mandates for Director and Associate Directors (ILC, CLIC, and 
Physics and Detectors) were drafted.  Eventually, the ILCSC will recruit a Director, and 
then Associate Directors. 
 
The structure of the post-2012 Physics and Detector organization remains to be defined.  
The ILC-CLIC Joint Working Group will meet tomorrow, and may discuss this. 
However, that group may be too small to make good progress.  The membership includes 
representatives from ILD (Mark Thomson), SiD (Marcel Stanitzki), R&D (Marcel 
Demarteau), RD Management (Juan and Sakue), and CLIC (Lucie and Felix Sefkow).  It 
might be possible to expand this group for this discussion.  The WWS-OC should also 
begin discussion on the post-2012 organization, which would be helpful. 
  
      
Costing working group 
 
Sakue expected an updated list of costs in February, but they have not yet been produced.  
It is hoped they will be soon.  
 
 
Detailed Baseline Design 
 
The 2nd meeting of the format working group was held.  The deadlines were agreed to.  
An outline will be submitted for the IDAG meeting in Daegu in April.  The first draft will 
be submitted one month before LCWS in October.  Final documents will be ready before 
Christmas (perhaps December 21).  The minutes of the formatting group will be posted 
on linearcollider.org. 
 
Sakue, Hitoshi, Juan, and Jim were invited to a GDE EC meeting to discuss the TDR 
schedule.  Sakue will forward the GDE schedule to the PEB. The GDE plans to have the 
completed draft ready for review by November, 2012. The November PAC meeting has 



been shifted to December, and the TDR will be reviewed at that meeting.  We should 
attempt to submit a nearly finished version of the DBD for the December PAC meeting. 
 
The next PAC meeting is 15-16 May at Fermilab. 
 
 
Physics volume - Michael 
 
It is Michael’s goal to produce a draft of the physics volume before the end of August.  It 
will then be revised in light of later developments at the LHC.  The length will be about 
80 page.     
 
      
ILD - Ties 
 
ILD is organizing for the DBD. The first draft will be available by the end of September, 
and will be given to the IDAG for discussion at LCWS in October.   
 
They are preparing for a meeting in May.   
 
It has not been possible to prepare updated costs so far, and a date certain for these is not 
known. It is hoped they will appear for KILC12. 
 
 
SiD - Andy 
 
Recent funding news in the US has not been good.  After the 5 year successful program 
of the GDE to develop the ILC TDR no more funding is planned.  It is hoped that some 
mechanism for continued support will be found. 
 
Recent discussions with DOE on detector R&D have not been encouraging.     
 
The editorial team for the DBD is set up.  Marcel S. has prepared the svn system to 
maintain updated versions.  A skeleton outline exists and will be updated for the IDAG 
by the end of March. 
 
Marty Breidenbach has been updating costs. 
 
 
MDI - Karsten 
 
A webex telecon is planned next Friday to discuss how the MDI common issues should 
be addressed in the DBD.  This will include push-pull, underground experimental areas, 
and related topics. 
 



The MDI group is working with the GDE CFS group on the experimental hall design.  
Attention has turned to the mountainous site.  A CFS review is scheduled for March 21-
23 at CERN 
        
 
Software - Akiya 
 
Generation of event samples for 1 TeV benchmark studies is under way.  2 fermion and 4 
fermion samples have been produced and placed on the grid, along with t tbar samples.  
The 6 fermion samples are being prepared by CERN collaborators and are expected by 
March.  The number of events to simulate and needed for backgrounds must still be 
defined. This will be discussed and decided by ILD and SiD together.  Detector 
simulation may start soon. 
 
 
Physics - Michael  
 
The plan for the physics report for the DBD is coming along.  Outlines for all chapters 
are being prepared.  The ICHEP results will have a big impact on what is included. 
 
 
KILC12 - Akiya 
 
The program for KILC12 is shaping up.  Parallel sessions are being reserved for the ILD 
and SiD detector groups (SiD does not plan to meet) on the morning of the last day.  
Regarding KILC12, Sakue informed that the IDAG will meet on the 2nd and 3rd days and 
they will interview with detector groups, concentrating on the DBD outlines. 
 
 
Next meeting 
 
The PEB will meet again around the last Tuesday of March. 
 
 
      
 
 


